FOR MYSORE STATE

21-58.

Agri (1955) Department.

Ms SERIES.

G.O. No. 151

Dated 18.1.55

Passed
AR
Supdt.

12

[Despatch Abstract.]

Buildings — Fisheries — Fisheries School at Tarapathy in S. Kanara Dt. — Construction of a pucca building — Revised Expenditure — Sanctioned.

INDUSTRIES AND COMMERCE DEPARTMENT

From
Sri E.P.Royappa, M.B.E., (Mily), I.A.S.,
Director of Industries and Commerce,
Chepauk, Madras.

To
The Secretary to Government,
Agriculture Department,
Madras 9.

No. 12976-X.1/54-4, dated 15th September 1954.

Sir,

Sub:- Buildings--Fisheries--Fisheries school at Tarapathy in South Kanara district--construction of a pucca building revised sanction--regquest of.

Government were pleased to accept in their order No.4089, Development dated 8-9-53 the proposal of the former Director of Fisheries for the construction of a pucca building to house the fisheries school at Tarapathy in South Kanara district. Sanction was also accorded to the incurring of an expenditureof Rs. 16,000/- for the construction of the pucca building.

2/ As the site plan etc. were not received in time the Executive Engineer, Public Works Department has informed the Assistant Director, Mangalore that a total of Rs.100/- only could be spent during 1953-54 on this work and that the work could be pushed through in this year. The Executive Engineer after going through the plans and estimates wrote to the Assistant Director that the sum of Rs. 16000/- was got sanctioned on the basis of the estimate prepared by the Fisheries Engineering Supervisor which provides for double bamboo mat thatties around over the masonary dwarf wall 3 feet height and doors and windows of the same materials. He is of the opinion that such a building is not safe in South Kanara district where the rainfall is 100 to 120 inches and especially for a fisheries school on the sandy beach facing strong monsoonic wind. He has suggested the following three alternatives.

1. Putting up pucca building of 5 class rooms as per design of Navunda Fisheries Higher Elementary School building at a cost of Rs. 22,700/-.

2. Putting up a building of 5 class rooms as per the estimate prepared by the Fisheries Engineering Supervisor at a cost of Rs. 16,000/- (Sanction is accorded for this).

3. Putting up pucca building of 4 class rooms with 3 ft. wide veranda at a cost of Rs. 16,000/-.

I enclose herewith a copy of his letter No.337, Revenue dated 8-4-54 to the Assistant Director, Mangalore. A blue print for a pucca building of 5 class rooms at a cost of Rs.22,700/-, is also submitted herewith.

3/ The Fisheries Elementary School at Tapapathy is having 5 classes with a total strength of 155 pupils. It is necessary to have space for 160 pupils. The Assistant Director, Mangalore reports that a pucca building of 85' x 18' of 'L' shape (60 feet east to West and 25 ft. south to North) with a veranda of 6 feet is the best suited one and the Executive Engineer estimates that to construct a pucca building of this type a sum of Rs. 18,360/- will be required. A copy of his letter No. 2273-M dated 11-8-54 is also enclosed herewith for favour of information. The work has got to be executed before the end of the financial year. I request revised sanction may kindly be accorded to the

construction of a 'L' shaped building of 85'-0" x 15'-0" with a verandah of 6'-0" wide at a cost of Rs.18,360/- or Rs.18,500/- as recommended by the Assistant Director.

I request early orders in the matter.

For Director of Industries and Commerce.

Encl:-3.

s.r/17.9.



Endt no 116752 ಪಿ ಇ/54-1 dated 25/9/54

Referred to the C.E. P.W.D (Gl and Buildings) for very urgent remarks. The enclosures in original sent herewith may be returned with the reply.

Ex. Engr. P.W.D.

(with [illegible] of Rs.1.7 of and flag (X) in original)

Copy of letter No. 337, Revenue dated 8-5-54 from the Executive Engineer , P.W.D. Mangalore to the Asst.Director of Fisheries, Mangalore.

In this connection, I have to point out that the expenditure of Rs. 18,000/- approved by Government is based on the estimate furnished by the fisheries department which provides for double bamboo mat thatties, alround, over the masonary dwarf wall 3-0 height and necessary door and window openings of the same material. But during my inspection in 11/53 the Inspection of Fisheries has expressed the desirability of putting up pucca building with masonary walls and country wood doors and windows instead of bamboo mat thatties, and he has also suggested that the design may be in confirmity with the Navunda Fisheries High School in Coondapur taluk. I agree to his proposals and I add that structures with bamboo mat thatti walling etc., are not suitable in South Kanara district where annual rainfall is 100 to 120 inches. Further the plot proposed for putting up the building is directly facing sea, and effect of westerly winds is very severe. The Government has also stated in their G.O. Development 4089 dated 8-9-53, that the building is to be of pucca nature. In the circumstances, explained above, I furnish below 3 alternatives with probable cost for obtaining the views of the Director of Fisheries and to communicating to me the definite proposal to be adopted, to enable me to proceed further in the matter to spend the grant allotted during the financial year, in the printed budget civil works, towards the above work with the revised administrative sanction of competent authority.

(E)

ALTERNATIVES

(1) Putting up pucca building of 5 class rooms as per the design of Navunda High School in two blocks of (3) and (2) class rooms each as per detailed plan S.K.No.11/54 enclosed) cost Rs.22,700/-.

(2) Putting up building of 5 class rooms as per the plan and estimate furnished by the Fisheries Department to the Government (vide plan enclosed) cost Rs.16,000/-.

(3) Putting up pucca building of 4 class room with 3-0 wise verandah as per line diagram drawn below cost Rs.16,000/-.

2

Revised administrative approval of Government to the tune of Rs.22,700/- has to be obtained if proposal (1) above viz., 5 class rooms of pucca nature as per detailed plan S.K.No.11/54 enclosed, has to be implemented, Fresh administrative approval is not necessary if your Director selects item 2 or 3 as the cost of proposal will not be exceeded. On hearing from you, action for preparing detailed estimate will be taken up.

Copy of letter No.2273, dated 11-8-54 from the Executive Engineer, P.W.D. South Kanara, Mangalore.

Sub:- Education--Fisheries school--Tarapathy-construction of a pucda building.

Ref:- Your letter No. 3473, C/54 dated 12-6-54 and 26-7-54.

I am sending herewith the plan S.K.No.11/54 as desired by the Director of Industries and Cokmercem , Madras. Please acknowledge the receipt of the same.

The approxi ate cost of constructing an 'L' shaped building of 85'-0" x 18'0" with a verandah of 6'0" wide has already been furnished as Rs. 18360/- as per detailed data sheet enclosed and this information will be sufficient to get the requisitett administrative approval of competent authority as per para 100 of the M.P.W.D. code. Please therefore arrange to take necessary action in this direction.

---

(1)

Enclosure to this office letter no. C ✓
G1 C 12976-XI/54-4 dt 15-9-1954
addressed to the secretary to Government
Agriculture Department
despatched on 17-9-1954.

21/9

Copy of letter No.2596 M. dated 14-9-54 from the Executive Engineer, Mangalore.

Sub: Education - Fisheries school - Tarapathi- Pucca building- construction of - regarding.

Ref: Your letter No.3473 C/54 dated 31-8-54.

I am sending herewith the details for the approximate cost of Rs.18,360/- as desired in your letter cited above.

I request that the necessary administrative approval of competent authority may please be accorded at an early date, so as to enable me to take necessary further action in the matter.

Sub: Construction of a pucca building for fisheries school at Tarapathi.

Details for approximate cost of Rs.18,360/-

Plinth area of the building :

Main building	85'-0" x 18'-0"	=	1530 S.ft.
Verandah	85'-0" x 6'-0"	=	510 s.ft.
			2040 s.ft.

Quantity	Rate per sq.ft.	Amount.
2040s.ft.	@ Rs. 9/-	Rs.18,360/-

--:(True copy):--

Crk.1.10.

C.F. 32 (F ~70,10,558—20-1-54.

Public Works Department

From (Name) Sri U. ANANDA RAO,
B.E., F.E. (Ind.), M.Am.Soc., C.E., I.S.E.
Designation Engineer, P.W.D., (General & Buildings)
Station Madras-5.

Received ——— Registered ———

To

The Secretary to Government,
Agriculture Department,
Fort St. George, Madras 9.

FIRST ASSISTANT SECRETARY
7 - NOV 1954
AGRICULTURE DEPARTMENT

Enclosures No. ~~7801 Wks/54-1~~, dated ~~2nd Novr.~~ 1954

Sir,

Sub: Buildings - Fisheries - Fisheries School at Tarapathy in South Kanara District - construction of pucca building - regarding -

131191 Refce. Government Endt. No.116752 C.II/54-1 d/25-9-54

With reference to the Government Endt. cited above, the three different proposals for the construction of a Fisheries School at Tarapathy in South Kanara District have been examined and the proposal for the construction of a pucca "L" block 85'-0" x 15'-0" with 6'-0" wide front verandah at a cost of Rs. 18,500/- seems most suitable.

2. The plan S.K.No.11/54-55 received with Government endorsement is herewith.

C.R. Nandachar 4.11.54
for Chief Engineer, PWD. (Gl.&B).

Encl: SK.No.11/54-55.

ska/3-11-54

Agri(II)

Sub:- Buildings - Fisheries - Fisheries School at Tavapatiny in S.Kanara Dt - Construction of a pucca building - Revised expenditure - Sanctioned.

Read:- Gos No 4089 Dev Dt 8.9.53 from the Dt & Ch no 12976 X I/54-4 Dt 15.9.54 from the C.E. No 78011 W K S/54-1 Dt 2.11.54 order no Ms 151 Agri dated 18/1/55

In partial modification of the orders issued in Gos No 4089 Dev Dt 8.9.53 the Govt sanction a revised expenditure of Rs 18,500/ (Rupees eighteen thousand and five hundred only) towards the construction of a pucca 'L' shaped building of 85'-0" X 15'-0" with 6'-0" wide front verandah to house the Fisheries School at Tavapatiny in South Kanara Dt.

Dpd. item one only

To
The Dt & C
(with orders)
The C.E. P.W.D (Elec)
The Ag High Engr (Buildings)



Cno 116752 e/ñ/54

Agri(C II)

Sub:- Buildings - Fisheries School at Tavapalty in South Kanara Dt. - Construction of a pucca building - Revised sanction - Requested.

Ref:- from the Dt.Ec dno 12976 x1/54-4 dt 15-9-54
from the CE dno 7801 WKS/54-1 dt 2-11-54.

1. The file deals with the proposal of the Dt.Ec for the construction of a pucca building at a cost of Rs 18,500/ to house the Fisheries School at Tavapalty in S. Kanara Dt.

2. The Fisheries School at Tavapalty is a permanent School having 5 divisions with a total strength of 155 pupils. In July 1953, the late D.F reported to Govt that one of the two temporary sheds in which the School is located collapsed, that the other shed would be unsafe to be used for holding classes and that therefore the construction of a pucca building is immediately essential for running the School. The proposal of the late DF was accepted by the Govt and an expenditure of Rs 16,000/ was sanctioned for the construction of the pucca building (vide Govt Ltr 4089 Dev dt 8-9-53).

3. The Dt.Ec has now reported that a total amount of Rs 100/ was only spent during 1953-54 on the construction work and that the E.E. S. Kanara division after going through the plans and estimates has written that the sum of Rs 16,000/ was got sanctioned on the construction of the building on the basis of the estimate prepared by the Fisheries Engineering Supervisor which provides for double bamboo mat walties around over the masonary dwarf wall 3 feet high and doors and windows of the same materials and that the construction of such a

P.T.O

building is not safe in S. Kanara dt where the rainfall is heavy and especially for a School on the Sandy beach facing strong monsoonic wind. The D.F.O has suggested with alternative the construction of 3 types of buildings for the Fisheries School at Tavapadav (vide 'x' on P1 q). The Asst Director of Fisheries, Mangalore is however of the opinion that a pucca building of 85' x 18' of 'h' shape (60 feet east to west and 25 feet South to North) with a Veranda of 6 feet will be the best suited one for the School. The D.F.O has estimated an expenditure of Rs 18,360 for the construction of a pucca building of the type proposed by the Asst Director. The details for the approximate Cost of Rs 18,360 are given on P9 q. The Dir has requested the Govt to accord revised Sanction to the construction of a 'h' shaped building of 85'-0" x 15'-0" with a Verandha of 6'-0" wide as proposed by the Asst Director at a Cost of Rs 18,360 or Rs 18,500. As the work has to be executed before the end of the financial year, the Dir has requested the early orders of Govt in the matter.

4. The C.E. P.W.D (Civil Buildings) has been consulted on the proposals of the Dir. The C.E has stated that the three different proposals for the construction of a building have been examined and the proposal for the construction of a pucca 'h' shaped 85'-0" x 15'-0" with 6'-0" wide front Verandah at a Cost of Rs 18,500 is the most suitable.

5. It is for orders whether the proposal of the Dir

(43)

as supported by the C.E will be accepted and if so a revised sanction of Rs 18,500/ may be accorded towards the construction of a pucca building to house the fisheries school at Tarapally vide Kasaragod.

b. P.W.D and Finance may see for remarks

15/11/54 DR 15/11/54

Pl

PW.(C.1)

Note for pl and may be perused. The excess over the amount sanctioned for the work in G.O.(Ms) 40 dt 9.DEV.(I) dt 9.1953 is only Rs 2500/-. This may be agreed to in this deptt and the case passed on to Finance. Circulation of U/M (IV) issues necessary in this case, as according to the standing instructions if any cases should be circulated when the excess on the amount of the revised estimate exceeds 33% and there in which the nature of the work is to be changed or entirely new items are to be put in.

Finance will no doubt advise.

29.11.54

Fin (Exp.B)

The proposal may be accepted. Fin dept. may advise that circulation is not necessary with reference to Fin note.

7/12/54 Agri

88761

Agri no 116752 dt 1954-2

ASST. SECRETARY-TO GOVERNMENT 17 NOV 1954 PUBLIC WORKS DEPARTMENT

(E)/1304

Sanction 16/

PW.VO 88761/54-1

30/11/54

27.11.54

FIRST ASSISTANT SECRETARY 10 DEC 1954 15069 AGRICULTURE DEPARTMENT

ADDITIONAL DEPUTY SECRETARY TO GOVERNMENT 118275 30 NOV 1954

Fin. U.O. 118275/EB/54-1

9-12-54

4

57

Agri (Cn)

PWD and finance notes on P 3 ante may be perused. A draft order is submitted for approval.

PWD may be kept informed

12.12.54 17/12/54

Agri. & Fin Dept. not.

14/12/54

PWD

PW.(C1) Agri no. 116752 Cn 54-3

14.12.54.

(Pre note & Orders at P 3 ante.)

Further noting Finance and the draft order below and Agri. may be perused and the case may be returned to Agri. through Finance

29.12.54 30.12.54 Agri

31/12/54

PW.UO

96878 C/Rev

30/12/54

Finance (Exp B)

[Last note in Finance orp 3 above]

The draft order below may be accepted

2/1/55 2/10.1.55 12/1/55 Agri (C11)

(P.W.D and Fin note above)

The draft order below may now issue

17.1.55 15/17.1.55

Fin no. 12751-EB1

15.1.55

3562

2 ... No. 151 dt 18 ...)